

Procurement should protect the project margin

Africa’s growing infrastructure needs create opportunity. Turning that opportunity into profitable developments requires procurement decisions that protect capital, time and quality.

Date: 26 October 2026

Africa’s urban growth is creating a substantial market for developers who can turn demand into viable projects. The continent’s urban population is projected to grow from approximately 700 million in 2020 to 1.4 billion by 2050, bringing an expanding requirement for housing, student accommodation, commercial buildings and supporting infrastructure.

For developers, however, the scale of demand is only the starting point. A project still has to justify its capital, reach completion and generate the expected return. That puts considerable weight on the decisions made between an approved development concept and a finished asset.

Procurement sits at the centre of those decisions. What is sourced, from whom, on what terms and through which delivery route affects cash flow, construction timing and the quality ultimately achieved.

A saving on the procurement schedule is only valuable if it survives the rest of the project.

Experienced developers know this. A well-negotiated purchase can become an expensive decision once financing, freight, delays, installation and remedial work are taken into account. These costs rarely appear together. They sit across different contracts and budgets, making it possible to report purchasing savings while the development's margin is being eroded elsewhere.

The opportunity is to bring those consequences into the buying decision early enough to influence them.

Buying power needs commercial judgment

Access to competitive suppliers matters. So does the ability to negotiate. But neither tells the whole story.

A larger order may secure a better price while committing capital sooner than necessary. Splitting purchases between suppliers may improve rates but introduce inconsistencies, additional freight and more demanding coordination. Standardising selected products across a development may create purchasing leverage and simplify installation, provided the specification still supports the intended market positioning.

Each choice has a commercial consequence beyond the quotation.

Effective procurement weighs those consequences against the developer's priorities: cash flow, programme certainty, quality, flexibility and return. The lowest price may be the right answer. It should earn that position through the wider assessment.

At Powernex, this is central to the procurement brief. We assess sourcing options in the context of the development, including the client's capital commitments and delivery requirements.

Time has a cost beyond the freight bill

For projects sourcing across African borders, shipping and transportation decisions can have a significant bearing on profitability.

Depending on the development, a delayed delivery can extend financing costs, disrupt specialist teams or defer occupation and income. The freight bill captures only part of that exposure.

This changes how transport options should be evaluated. The cheapest route may offer poor value for materials on the critical path. Consolidation can reduce transport costs while concentrating delivery risk around the least reliable supplier. Equally, paying a premium to accelerate every order can consume margin without advancing completion.

The judgment lies in knowing where time is worth paying for.

That requires procurement and logistics to be assessed against the construction programme. Which deliveries govern subsequent phases? Where is there genuine flexibility? What is the

financial exposure if a delivery window is missed? At what point does an alternative route or source become commercially justified?

Powernex connects sourcing and logistics coordination so that these trade-offs can be assessed before commitments become difficult to change. When conditions shift, the priority is to present workable options and their consequences while the client still has room to act.

African sourcing needs a project-specific strategy

A sourcing approach that works for one African development may be commercially unsuitable for another.

The destination, product requirements, transport corridors, local supply capacity and availability of specialist services all influence the decision. International manufacturing, regional suppliers and local procurement may each have a place within the same project.

The task is to establish where each offers the strongest overall value.

Buying directly from an overseas manufacturer may make sense for repeatable, high-volume requirements. For other packages, regional availability, shorter replenishment times or dependable local support may justify a higher purchase price.

The comparison also needs to account for freight, handling, applicable duties and taxes, clearance and final delivery. Assumptions about these costs can materially change the apparent advantage of a quotation.

Powernex brings African project experience, supplier relationships and delivery coordination into that assessment. The aim is to establish a sourcing approach suited to the particular development, with responsibilities and commercial assumptions understood before orders are placed.

Risk should be assessed before it becomes a variation

A competitive quotation can leave important questions unresolved.

How much confidence is there in the supplier’s capacity? What has been assumed about packaging, documentation, delivery and installation? How will a specification change affect related orders? Where does responsibility sit if the product supplied is technically compliant but unsuitable for the agreed application?

These questions influence the reliability of the price.

Where assumptions remain untested, the project may be accepting an unknown future cost. That cost can surface as a variation, replacement purchase, additional labour or time spent resolving a dispute.

Early scrutiny gives the client a sounder basis for comparing offers. It also helps distinguish a genuine saving from a price that transfers cost or responsibility into another part of the project.

Protecting quality protects the investment

There is a further risk in treating procurement primarily as a cost-reduction exercise: the gradual dilution of the finished product.

A succession of substitutions may keep individual packages close to budget while affecting the development's appearance, performance or maintenance requirements. For an asset intended to attract a particular buyer or tenant, those compromises can affect its commercial appeal.

The task is to understand where alternatives offer equivalent value and where the original specification is worth protecting.

Powernex works alongside developers, architects and project teams to test sourcing options against the agreed design intent, target budget and quality requirements. Supplier knowledge contributes to those decisions; approval remains with the client and appointed professional team.

That gives the team credible choices, with enough visibility to judge their implications.

Procurement value must reach the site

The financial benefit of sourcing is ultimately tested in execution.

Products that require unexpected preparation, additional fittings or specialist skills can change the economics of an apparently attractive purchase. Where supply and installation are considered separately, those implications may emerge after the order has been placed.

Powernex can bring specialist labour requirements into the procurement assessment and, where appointed, source and manage teams through experienced site managers. Connecting those responsibilities provides a clearer basis for assessing installed cost, coordinating work and monitoring workmanship.

It also gives the client a defined point of accountability within the agreed scope.

A partner accountable for commercial value

Developers need partners who can take responsibility for a defined part of a project's complexity, exercise judgment and make the commercial implications clear.

That is Powernex's role: combining procurement capability, African market experience, supply coordination and specialist services around the client's priorities.

The value should be assessed through the decisions improved, the exposure reduced and the costs avoided—as well as the prices negotiated.

Africa’s development needs present a substantial opportunity. For each project, procurement earns its place by helping protect the return.

About Powernex

Powernex provides procurement, supply coordination and specialist labour services for building and infrastructure projects across African markets. We work alongside developers, architects and project teams to align sourcing and delivery with the agreed design, target budget, programme and quality requirements.

If you are preparing a development for procurement or reviewing selected packages, speak to Powernex about your sourcing options, delivery requirements and the commercial risks that need to be addressed.

Planning a project in Africa? Connect with Powernex to discuss how our procurement, supply coordination and specialist services can help reduce risk, protect your programme and improve project profitability. Contact us through our website or message us here on LinkedIn.